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Harbor Resources



Project Update
RE Staite mobilized May 1.
Dredging began last week.
2 dredge units working concurrently.

14 cubic yard bucket
8 cubic yard bucket8 cubic yard bucket
3 disposal scows (1 large, 2 small - same scows as 
Rhine)
3 tugs3 tugs

POLB DisposalPOLB Disposal 
Window closes June 30
Every conceivable effort will be made to meet this 
deadlinedeadline
City has authorized RE Staite to dredge any time 
(day/night) when tides are favorable (24/7)



Current Dredge Plan



Weekly Updates



The First Scoop!!



Dredge “Palomar”
Larger dredge
14 cy bucket



Dredge “180”
Smaller dredge

8 cy bucket



Potential Dredge Plan
(pending contractor negotiations, funding, permitting)



Lower Bay Bathymetry 



Sign Buoys Strategically Placed in Harbor



Port of Long Beach
Middl H b Fill SiMiddle Harbor Fill Site



POLB – Other 3rd Party Disposal Activities



POLB – Other 3rd Party Disposal Activities



POLB – Other 3rd Party Disposal Activities



POLB – Other 3rd Party Disposal Activities



Colonel Toy Visit
M th k t H r bl r & Ch dl r B llMany thanks to Hornblower & Chandler Bell



Linda Isle / Harbor Island Channels
Joint City / County ProjectJoint City / County Project



Linda Isle / Harbor Island Channels
Joint City / County ProjectJoint City / County Project

City Tidelands: Backside of Linda Isle (1/3 of area)
C t Tid l d H b I l d Ch l (2/3 f )County Tidelands: Harbor Island Channel (2/3 of area)

-8 feet MLLW + 2 feet over-dredge
27 736 24 000 d d27,736 cy + 24,000 cy over-dredge

NewFields completed sediment characterization in March 2012 (jointly 
id b Cit /C t )paid by City/County).

Anchor QEA is assisting with permitting these channels ASAP (County to 
reimburse City)reimburse City).

Goal: 
R d t d d d i t L B P j t (b t1. Ready to dredge during current Lower Bay Project (best case 
assuming funding & equipment can fit in small channels), or 

2. Ready to dredge in 2 years during Balboa Marina expansion.



Sediment Characterization & Eelgrass

All material suitable for 
LA-3 disposal except 
blue box in City 
channel  (~5,000 cy).( y)

Eelgrass is present, but 
more so in Countymore so in County 
channel.

Mitigation will be 
i drequired.



Mooring Field Realignment
• Permission to realign submitted in 2009

– Years of input by Staff and Mooring Master Plan p y g
Subcommittee

– County of Orange approval for County sections

• USCG environmental and legal review ~1.5yrs

• NOAA legal review ~9 mo. 
– Publicly noticed in Washington DC with comment period

No comments– No comments

• Effective May 16, 2012
– Mooring fields affected by LNB Dredging properly aligned
– 2012/2013 remaining fields



Mooring Field Realignment



Harbor Commission Vacancy

Deadline for filing applications is 2:00 pm on g pp p
Wednesday, May 16

For more information, contact the City Clerk at (949) 
644-3005644-3005.



Annual Sailing / Charter / Boat Rental Meeting

Thursday, May 10, 11:00 A.M., Council Chambers
Focused group discussion with:

Yacht Clubs, sailing organizations, race committees
Charter companiesCharter companies
Boat rental companies
RE Staite – Lower Bay DredgersRE Staite Lower Bay Dredgers

Purpose:
To provide a forum for all groups to meet and discuss any 
issues that they experienced last summer; and
Pl d id f thi dPlan and provide for this summer; and
Foster good will and establish working relationships.



Other Issues

Tidelands Management Committee

Next meeting Wednesday, May 16, 4:00 PM @ OASIS

Agendas posted: 
http://newportbeachca.gov/index.aspx?page=1822



Next MeetingNext Meeting

June 13, 2012

6:00 PM6:00 PM



For More Information

http://www.newportbeachca.gov/HarborResourcesp p g

Chris Miller, Harbor Resources Manager
cmiller@newportbeachca.gov
(949) 644-3043

Shannon Levin, Harbor Resources Supervisor
shannon@newportbeachca govshannon@newportbeachca.gov
(949) 644-3041


